Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period: August '03
Prepared by: Ruzanna Boroyan, TCS (for Verizon)
Request Request
Date Phase |Proj./Actual Phase | |Date Phase |Proj./Actua
PSAP | Phase | Solution |l | Phase Il (Deployment Status
Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001]7/1/2003 Live Phase | & Il
Live Phase | (Phase Il -Verizon is not ready;
Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003)9/4/2003 routine deployment underway)
Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase |
Arlington Emergency
Communication Center 02/03/00 11/20/2001  [NCAS 7/12/2001|6/20/2003 [Live Phase | & I
Augusta County Government
Center 12/09/02 6/15/2003 NCAS VZW actively deploying.
Live Phase | (Phase lI-Verizon not ready,
Bedford County Sheriff's Office 02/03/00 12/11/2002  |NCAS 5/15/2003|11/15/2003 [routing deployment underway
Live Phase | (Phase lI-Verizon not ready;
Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003|12/30/2003 |routine deployment underway)
Blackstone Police Department 2/25/2002 Unknown NCAS

Live Phase | (Phase II- Verizon not ready;
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003|12/27/2003 |routine deployment underway)

PSAP made a withdrawn request due to
installation delays. PSAP won't be able to
fully proceed with Phase | till December 31,

Brunswick County Sheriff's office 03/18/02 Unknown NCAS 2003
Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.
Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002|Unknown  [No coverage
Caroline County Fire and Rescue 06/25/02 8/4/2003 NCAS Live Phase |
Carroll County Sheriff's Department | 10/26/99 4/14/2003 NCAS Live Phase |
Charles City Sheriff's Department 10/16/01 12/18/2002 |NCAS Live Phase |
Live Phase I. (Phase II-Verizon not ready;
Charlotte County Sheriff's Office 04/20/98 12/13/2002 |NCAS 7/1/2003|1/1/2004 routine deployment underway)

Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001]{12/11/2002 |Live Phase | & Il
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Live Phase | (Phase lI-Verizon not ready;

Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003|12/30/2003 |routine deployment underway)
City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003|7/28/2003 |Live Phase | & Il
City of Chesapeake Police
Department 06/22/99 8/28/2000 NCAS 3/28/2001|4/15/2003 [Live Phase | & I
City of Emporia Police Department | 09/17/01 12/10/2002 [NCAS 1/27/2003|7/22/2003 |Live Phase | & 1l
City of Galax Police Department 10/26/1999 Unknown NCAS No coverage
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001]4/26/2002 |Live Phase | & Il
Live Phase | (Phase II-Verizon not ready,
City of Hopewell Police Department | 07/26/01 10/9/2002 NCAS 6/6/2003|12/6/2003 |routing deployment underway
City of Newport News
Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 |Live Phase | & Il
City of Portsmouth Communications
Center 06/16/99 3/29/2000 NCAS 3/20/2001|8/2/2002  |Live Phase | & I
City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase |
City of Richmond Emergency
Communications 07/14/99 7/7/2000 NCAS 9/6/2001|8/5/2002  |Live Phase | & 1l
City of Staunton Police Department | 12/17/02 NCAS Ready to test
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001|5/17/2002 |Live Phase | & Il
City of Waynesboro Police
Department 3/31/2003 Unknown NCAS
City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase |
Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase |
Colonial Heights Police Department [ 03/06/02 12/10/2002 |NCAS 7/23/2003]1/9/2004 Live Phase | (Phase Il New Request)
Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase |
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage
Rescinded request as of 05/12/2003.
Cumberland County Sheriff's Office | 01/13/03 7/13/2003 NCAS Hopes to be ready in September.
Live Phase | (Phase lI-Verizon not ready,
Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003]11/14/2003 [routing deployment underway
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PSAP needs to re-submit request when
ready to accept Phase | data. MSC

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002 configuration form is incomplete.
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 [NCAS 9/25/2001]|12/10/2002 [Live Phase | & I
Fairfax County Police
Communications 02/03/00 10/25/2000 [NCAS 7/12/2001|6/20/2003 [Live Phase | & I
In a temporary PSAP until the completion
on the new building. An extension request
has been approved
Farmville Police Department 01/23/03 5/31/2003 NCAS
Live Phase | ( Phase II-Verizon not ready,
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003|12/2/2003 |routing deployment underway)
Stand -alone ALI. Waiting on mapping
Floyd County Sheriff's Department | 7/18/2003 1/18/2003 NCAS traffic plan.
Franklin County Communications
Center 11/26/02 8/21/2003 NCAS 4/8/2003 Live Phase |
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 |Live Phase | & I
Live Phase | (Phase lI-negotiated extension
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001|Unknown |of deadline already in place)
Fredricksburg Police Department 02/03/00 10/15/2002 |NCAS Live Phase |
Giles County Dispatch Center 6/28/2003 12/28/2003 |NCAS Waiting on mapping traffic plan.
Gloucester County Sheriff's
Department 10/03/01 3/7/2003 NCAS Live Phase |
Goochland County Sheriff's
Department 03/14/02 12/2/2002 NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
Greensville Sheriff's Office 02/14/00 TBD NCAS PSAP is not Ready.
Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase |
Henrico County Police Department | 07/14/99 6/30/2000 NCAS 10/18/2001|8/31/2002 |Live Phase | & Il
Isle of Wight County Sheriff's Office | 09/25/01 12/30/2002 |NCAS Live Phase |
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001(5/14/2002 |Live Phase | & I
King George County Sheriff's
Department 3/13/2003 7/25/2003 NCAS Live Phase |
King William County Sheriff's Office | 10/16/02 5/2/2003 NCAS Live Phase |
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Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |
Lexington Police Department 5/23/2002 Unknown NCAS
Loudon County 911 02/03/00 10/23/2000 [NCAS 7/12/2001]|1/15/2003 [Live Phase | & I
Live Phase |, (Phase II-Verizon not ready,
Louisa County Sheriff's Department | 12/04/01 10/1/2002 NCAS 6/17/2003|12/17/2003 |routing deployment underway)
Tower sectors now go to Brunswick and
Mecklenburg
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
Mecklenburg County 911 Center 01/22/03 7/14/2003 NCAS Live Phase |
Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase |
Live Phase | (Phase II- Verizon not ready;
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003]12/30/2003 [routing deployment underway)
New Kent County Sheriff's Office 09/17/01 12/11/2002 |NCAS Live Phase |
Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001(5/14/2002 |Live Phase | & I
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase |
While capable of providing Phase | CAS,
this PSAP is not able to support Phase I
Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS NCAS due to need of CPE upgrade
Orange County Emergency
Communications 02/03/00 9/30/2002 NCAS 3/18/2003|7/24/2003 [Live Phase | & I
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase |
Petersburg Police Department 02/03/00 10/29/2002 |NCAS Live Phase |
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002[7/1/2003  |Live Phase | & I
Poquoson Police Department 07/15/98 12/20/2002 |NCAS Live Phase |
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |
Prince George County Police
Department 12/10/01 12/17/2002 |NCAS Live Phase |
Prince William 911
Communications 02/03/00 10/8/2002 NCAS 7/12/2001]|6/20/2003 |Live Phase | & Il
Live Phase | (Phase Il Verizon not ready;
Pulaski County Sheriff's Office 06/26/01 11/19/2002 |NCAS 6/30/2003|12/30/2003 [routine deployment underway)
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications
Department 01/16/01 9/26/2002 NCAS 9/20/2001|3/4/2003  |Live Phase | & Il
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Roanoke County Police Department| 2/2/2001 9/26/2002 NCAS 9/20/2001|Unknown |Live Phase |
Rockbridge County Sheriff's
Department 03/29/00 1/16/2003 NCAS 5/23/2002|2/4/2003 Live Phase | &I
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002[11/21/2002 |Live Phase | & 1I
Southampton County Sheriff's
Office 11/15/01 2/13/2003 NCAS 2/11/2003|7/25/2003 |Live Phase | & II
Spotsylvania County Sheriff's
Department 04/09/97 8/30/2002 NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002(6/20/2003 |Live Phase | & lI
Surry County Sheriff's Office 11/16/01 11/15/2002 |NCAS PSAP is not ready.
Sussex County Sheriff's Office 11/29/01 10/31/2002 |NCAS Invalid request.
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase |

Live Phase | (Phase |I-Negotiated extention
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001|Unknown |deadline already in place)
Warren County Sheriff's
Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office | 01/04/02 11/15/2002 |NCAS 3/29/2003|7/28/2003 [Live Phase | & Il
West Point Fire and Rescue 01/24/02 12/20/2002 |NCAS Live Phase |
Westmoreland County Sheriff's
Office 12/27/00 1/29/2003 NCAS 3/6/2003]7/31/2003 [Live Phase | & I
Williamsburg Police Department 12/01/00 12/20/2002 |NCAS Live Phase |
Wise County Sheriff's Department 09/09/02 Unknown NCAS PSAP is not ready.
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001]4/2/2002 Live Phase | & Il
City of Norton Police Department 8/19/2003 Live Phase |
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